Software Engineering - Lab 2


Name : Nishkaa V

Topic : Community Lost & Found Matching Network


SRN : PES2UG24CS907


Class : 5 - B

JIRA BACKLOG WITH EPICS & USER STORIES:





STORY POINT ASSIGNMENTS:






SPRINT BOARD (ACTIVE SPRINT VIEW):





BURNDOWN CHART:



Date	Issue	Event Type	Event Detail	Story Points Inc.	Story Points Dec.	Story Points Remaining
24/Aug/26 8:26 PM	CLFMN-10	Sprint start		2		
	CLFMN-6			2		
	CLFMN-8			3		
	Total					7
	CLFMN-6	Burndown	Issue completed		2	5
	CLFMN-8	Burndown	Issue completed		3	2
	CLFMN-10	Burndown	Issue completed		2	0
	CLFMN-10	Sprint ended by Nishkaa V				0
	CLFMN-6					0
	CLFMN-8					0
	Total					0


Spaces / Community Lost & Found Matching Network / CLFMN board / Reports

Burndown Chart

How to read this chart

How to read this chart

Track the total work remaining and project the likelihood of achieving the sprint goal. This helps your team manage its progress and respond accordingly.



TIME

				Story Points		
Date	Issue	Event Type	Event Detail	Inc.	Dec.	Remaining
24/Aug/26 8:19 PM	Total	Sprint start				0
	CLFMN-3	Scope change	Issue added to sprint	3		3
	CLFMN-4	Scope change	Issue added to sprint	3		6
	CLFMN-5	Scope change	Issue added to sprint	3		9
	CLFMN-7	Scope change	Issue added to sprint	5		14
	CLFMN-9	Scope change	Issue added to sprint	5		19
24/Aug/26 8:24 PM	CLFMN-3	Burndown	Issue completed		3	16
	CLFMN-5	Burndown	Issue completed		3	13
	CLFMN-4	Burndown	Issue completed		3	10
	CLFMN-7	Burndown	Issue completed		5	5
	CLFMN-9	Burndown	Issue completed		5	0
24/Aug/26 8:25 PM	CLFMN-3	Sprint ended by Nishkaa V				0
	CLFMN-4					0
	CLFMN-5					0
	CLFMN-7					0
	CLFMN-9					0
	Total					0

REFLECTION QUESTIONS:

1. Did your estimations reflect the actual effort?

Yes. The story points reasonably represented the relative complexity of the User Stories. Simpler tasks received fewer points, while more complex matching and verification tasks received higher points. Since the sprint was simulated, actual development effort could not be measured precisely.

2. Was your backlog well-prioritized?

Yes. Core features such as reporting lost/found items and identifying and verifying matches were given higher priority because they directly support the main purpose of the system. Supporting features were given medium priority.

3. How did your simulated sprint align with your plan?

The sprint followed the planned workflow by moving User Stories from **To Do → In Progress → Done.** The work was organized according to priority, and two sprints were completed as required.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed the reduction in remaining story points and helped visualize sprint progress. It also provided an indication of whether the team was progressing at the expected rate and whether the workload was appropriately estimated.